Division Briefing Schedule

11/3/14
TIER | — 30 Days
Explo 10/27/14
us oil 9/25/14
CES 10/8/14 12/4/14
(per plan)
Tar Creek 10/9/14
(optimization)
Homestake
cam 10/30/14
Jackpile 10/29/14
Tronox GMD 9/4/14 10/9/14
Removal Actions —
Residential Properties
TIER Il - 60 Days
San Jacinto 10/8/14
UNC 10/1/14
SBA Shipyard
Chemical Recycling Inc. | 9/11/14
Asbestos Sites
Wilcox Nov?
Cedar Chemical Nov?

GMD — 5-yr Plan & San
Mateo GW Assessment

Special Accounts

Negotiations Status
(RD/RA)

S. Cavalcade

TIER Il = 90 Days

On-going RI/FS

Fund-Lead RAs

New NPL Sites

Enforcement

Removal Actions

Reuse

Other

Interim Document
Production Process

Delta Shipyard

CR Lean — Oversight
Billing

Schedule established 10/6/14.
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